

SOUTH DAKOTA BOARD OF REGENTS

Budget and Finance

AGENDA ITEM: 6 – F (1)

DATE: August 7-8, 2019

SUBJECT

Capital Projects List

CONTROLLING STATUTE, RULE, OR POLICY

[SDCL 5-14-1](#) – Classification of capital improvements

[SDCL 5-14-2](#) – Supervision by Bureau of Administration of capital improvement projects

– Payment of appropriated funds

[SDCL 5-14-3](#) – Preparation of plans and specifications for capital improvements – State building committees – Approval by board or commission in charge of institution

[BOR Policy 6:4](#) – Capital Improvements

BACKGROUND / DISCUSSION

The attached project list identifies the current capital improvement projects along with the regental building committee representative, estimated dollar amount, the source of funds for the project, and the current status of the project.

The review and approval of capital improvement projects involves several phases, and Board approval is required before a project may advance from one stage to another. Institutions may request exemption from this approval process for any maintenance and repair project after the preliminary facility statement. The review and approval steps involved include:

1. Submission of Preliminary Facility Statement for Board approval (proposal and justification).
2. Submission of work request for the Office of the State Engineer (OSE) and appointment of the Building Committee if an A/E firm is needed for development of the Facility Program Plan. OSE begins architect evaluation process and Building Committee interviews and selects architect.
3. Submission of Facility Program Plan (programmatic justification and detail, identification of financing fund source).
4. Legislative approval is required for all facilities outside of the auxiliary system and can be sought when funding is available or will be part of the Board’s Ten year Plan.

(Continued)

INFORMATIONAL ITEM

Capital Projects List

August 6-8 2019

Page 2 of 2

5. Final Design Plan presented to Building Committee for initial approval prior to Board approval.
6. Final Design Plan submitted for Board approval.
7. Building Committee approves bid if within project approved limits and carries the project oversight from this point forward.
8. Board approves bid if there are substantive changes from Program Plan.

Once the bids are approved by the Building Committee or the Board and the financing plan is in place, the project proceeds to construction.

The list indicates if the projects were included in the 2005 or the 2012 Ten-Year Plans.

IMPACT AND RECOMMENDATIONS

No impact.

ATTACHMENTS

Attachment I – August 2019 Capital Projects List

South Dakota Board of Regents Capital Improvement Projects - August 2019

Facility Name	Ten-Year Plan	Legislative Action / YR	Fund Type	Legislative / Approved Amount	Most Recent Board Action	Current Project Status	Projected Completion Date	Building Committee Rep.
ACADEMIC FACILITIES								
Black Hills State University								
E. Y. Berry Library Renovation	FY12 10 Yr Plan	HB1051-2012	2022 HEFF Bonds Private	\$3,000,000 <u>\$1,500,000</u> \$4,500,000	May-12 Facility Stmt	Planning	2022	Bastian
Lyle Hare Stadium Renovation					Jun-16 Facility Stmt	Planning	2024	Bastian
Dakota State University								
Event Center					Dec-16 Facility Stmt	Planning		Schaefer
Madison Cyberlabs (MadLabs)		HB1057-2018	Private	\$18,000,596	May-17 Design Plan	Construction	Sept-2019	Schaefer
Northern State University								
Athletic and Recreation Turf Field		HB1061-2018	Private HEFF M&R	\$6,278,243 <u>\$303,314</u> \$6,581,557	Dec-17 Design	Final Inspection	2018	Thares
New Regional Science Education Center		HB1010-2017	Private	\$25,175,000	Dec-17 Design	Construction	2019	Morgan
Regional Sports Complex		HB1037-2019	Private	\$33,000,000	Jun-19 Design Plan	Design	2021	Thares
South Dakota School of Mines and Technology								
Chemistry/Chemical Engineering Building Repair & Renovation	FY12 10 Yr Plan	HB1021-2015	HEFF M&R 2015 HEFF Bonds	\$519,000 <u>\$6,040,000</u> \$6,559,000	Apr-15 Design Plan	Final Inspection Waiting on LEED	2018	Sutton
Mineral Industries Bulding			Private/State		Jun-14 Facility Stmt	A/E Selection		Wink
Music Center (Old Gym) Renovation			Private		Oct-14 Facility Stmt	Planning		Wink
Student Innovation Center			Private		Jun-14 Facility Stmt	A/E Selection		Sutton
South Dakota State University								
American Indian Student Center		SB 50-2018	Private School & Public Lands	\$4,000,000 <u>\$500,000</u> \$4,500,000	Jun-18 Design Plan	Construction	2020	Schaefer
Animal Disease Research & Diagnostic Lab (ADRDL) - Addition & Renovations		HB1080-2016 SB172-2017	Livestock Disease Emergency 2018 State Bonded LDE/Animal Ready Fund Local ADRDL Fees	\$1,575,000 \$50,039,637 \$2,600,000 \$6,000,000 <u>\$1,105,000</u> \$61,319,637	Oct-16 Design Plan	Construction	2020	Morgan
Campanile Avenue - Utility Upgrades			HEFF M&R Parking & Traffic Revenue General Funds M&R	\$3,055,211 \$1,000,000 <u>\$1,377,789</u> \$5,433,000	Apr-19 Program Plan	Design	2021	Morgan
Chiller Plant - Chiller Upgrade & Cooling Services			HEFF M&R Rent Revenues	\$1,135,000 <u>\$1,400,000</u> \$2,535,000	May-18 Facility Stmt	Construction	2020	NA Exempted

South Dakota Board of Regents Capital Improvement Projects - August 2019

Facility Name	Ten-Year Plan	Legislative Action / YR	Fund Type	Legislative / Approved Amount	Most Recent Board Action	Current Project Status	Projected Completion Date	Building Committee Rep.
Harding Hall - Renovation & Addition		SB10 - 2016	HEFF M&R Tuition	\$3,300,000 <u>\$5,000,000</u> \$8,300,000	May-17 Design Plan	Final Inspection	2018	Morgan
Lincoln Hall - Renovation			Private HEFF M&R	\$12,000,000 <u>\$3,000,000</u> \$15,000,000	Aug-17 Facility Stmt	Planning	2022	Bastian
Outdoor Sports Support Facility		SB 51-2018	Business and Athletic Income	\$600,000	Dec-17 Program Plan	A/E Selection	2020	Not Assigned
Performing Arts Center-Theater & Music Education Addition	FY12 10 Yr Plan	HB1051-2012 HB1016-2016	2017 HEFF Bonds Private Local	\$13,000,000 \$29,349,807 <u>\$6,042,000</u> \$48,391,807	Dec-16 (Revised Funding)	Final Inspection	2019	Morgan
Plant Science Research Support Facility		SB27-2015	Local Grant Private	\$2,400,000 \$1,600,000 <u>\$500,000</u> \$4,500,000	Mar-16 Design Plan	Final Inspection	2017	Morgan
Raven Precision Agricultural Center		HB1264-2018	Local General Funds Private 2019 State Bonds	\$7,500,000 \$2,000,000 \$16,600,000 <u>\$20,000,000</u> \$46,100,000	Dec-18 Design Plan	Design	2021	Morgan
Pugsley Center - Renovation			Private HEFF M&R	\$12,000,000 <u>\$4,000,000</u> \$16,000,000	Aug-17 Facility Stmt	Planning	2023	Mickelson
South Dakota Art Museum Addition and Renovation			Private		Dec-15 Facility Stmt	Planning		Morgan
Stanley Marshall Center - Additions & Renovations		SB18-2017	Private	\$15,000,000	May-17 Design Plan	Final Inspection	2018	Roberts
Utility Tunnel (North), Steam/Condensate Infrastructure (Repair and Modernization)	FY12 10 Yr Plan	HB1051-2012	2014 HEFF Bonds HEFF M&R General Fund M&R Local Funds	\$7,000,000 \$10,381,500 \$1,024,127 <u>\$50,000</u> \$18,455,627	May-17 Design Plan (revised)	Construction	2019	Schaefer
Utility Repairs & Upgrades - Water, Sanitary Sewer, Storm Sewer	FY12 10 Yr Plan	HB1051-2012	2027 HEFF Bonds HEFF M&R	\$5,000,000 <u>\$5,043,000</u> \$10,043,000	Mar-16 Program Plan	Phased Project Design & Construction	2028	Schaefer
University of South Dakota								
North Commons Renovation			HEFF M&R	\$2,973,155	June-17 Program Plan	Final Inspection	2019	Adams
Dakota Dome Renovation		HB1060-2018	Private Local HEFF M&R	\$14,500,000 \$6,419,602 <u>\$5,400,398</u> \$26,320,000	Dec-17 Program Plan	Construction	2020	Schieffer
National Music Museum		HB1065-2018	Private HEFF M&R	\$9,095,000 <u>\$1,500,000</u> \$10,595,000	Dec-17 Program Plan	Construction	2020	Schieffer
South Dakota School for the Blind & Visually Impaired								
New School		HB1071-2018	Private GOED	\$11,847,916 <u>\$5,000,000</u> \$14,347,916	Aug-18 Facility Design Plan	Construction	2019	Thares

South Dakota Board of Regents Capital Improvement Projects - August 2019

Facility Name	Ten-Year Plan	Legislative Action / YR	Fund Type	Legislative / Approved Amount	Most Recent Board Action	Current Project Status	Projected Completion Date	Building Committee Rep.
REVENUE FACILITIES								
Black Hills State University								
University Wellness Center Addition			Private		Dec-16 Facility Stmt	Planning		Bastian
Dakota State University								
New Residence Hall & Student Life Facility			Auxiliary Bonds Private	TBD TBD	May-18 Program Plan	Design	2021	Mickelson
Northern State University								
Great Plains East and Great Plains West			Private Aramark Local	\$22,725,000 \$150,000 \$11,000 \$22,886,000	Feb-17 Design Plan	Final Inspection	2018	Thares
South Dakota School of Mines and Technology								
Surbeck Center Addition			Private		Apr-14 Facility Stmt	A/E Selection		Wink
South Dakota State University								
Southeast Neighborhood Apartments			2018 Auxiliary Bonds Res Life Parking & Traffic Revenues Private (Aramark)	\$18,000,000 \$2,400,000 \$335,379 \$1,660,792 \$22,396,171	Aug-18 Design Plan (Revised) Program Plan	Construction	2019	Roberts
Student Wellness Center Addition			2016 Auxiliary Bonds GAF	\$12,400,000 \$2,000,000 \$14,400,000	Dec-16 Design Plan	Final Inspection	2018	Morgan

Board Action:

- 1) Preliminary Facility Statement
- 2) Facility Program Plan
- 3) Design
- 4) Bid - Board approves substantive changes from program Plan

Project Status:

- 1) Planning
- 2) A/E Selection
- 3) Design
- 4) Bid
- 5) Construction