

SOUTH DAKOTA BOARD OF REGENTS

Budget and Finance
Consent

AGENDA ITEM: 4 – M
DATE: August 4-5, 2020

SUBJECT

Capital Projects List

CONTROLLING STATUTE, RULE, OR POLICY

[SDCL 5-14-1](#) – Classification of Capital Improvements

[SDCL 5-14-2](#) – Supervision by Bureau of Administration of capital improvement projects
– Payment of appropriated funds

[SDCL 5-14-3](#) – Preparation of plans and specifications for capital improvements – State
building committees – Approval by board or commission in charge of
institution

[BOR Policy 6:4](#) – Capital Improvements

BACKGROUND/DISCUSSION

The attached project list identifies the current capital improvement projects along with the regental building committee representative, estimated dollar amount, the source of funds for the project, and the current status of the project.

The review and approval of capital improvement projects involves several phases, and Board approval is required before a project may advance from one stage to another. Institutions may request exemption from this approval process for any maintenance and repair project after the preliminary facility statement. The review and approval steps involved include:

1. Submission of Preliminary Facility Statement for Board approval (proposal and justification).
2. Submission of work request for the Office of the State Engineer (OSE) and appointment of the Building Committee if an A/E firm is needed for development of the Facility Program Plan. OSE begins architect evaluation process and Building Committee interviews and selects architect.
3. Submission of Facility Program Plan (programmatic justification and detail, identification of financing fund source).

(Continued)

INFORMATIONAL ITEM

Capital Projects List

August 4-5, 2020

Page 2 of 2

4. Legislative approval is required for all facilities outside of the auxiliary system and can be sought when funding is available or will be part of the Board's Ten year Plan.
5. Final Design Plan presented to Building Committee for initial approval prior to Board approval.
6. Final Design Plan submitted for Board approval.
7. Building Committee approves bid if within project approved limits and carries the project oversight from this point forward.
8. Board approves bid if there are substantive changes from Program Plan.

Once the bids are approved by the Building Committee or the Board and the financing plan is in place, the project proceeds to construction.

The list indicates if the projects were included in the 2005 or the 2012 Ten-Year Plans.

IMPACT AND RECOMMENDATIONS

No impact.

ATTACHMENTS

Attachment I – August 2020 Capital Projects List

South Dakota Board of Regents Capital Improvement Projects - August 2020

Facility Name	Ten-Year Plan	Legislative Action / YR	Fund Type	Legislative / Approved Amount	Most Recent Board Action	Current Project Status	Projected Completion Date	Building Committee Rep.
ACADEMIC FACILITIES								
Black Hills State University								
E. Y. Berry Library Renovation	FY12 10 Yr Plan	HB1051-2012 HB1045-2020 SB43-2020	FY22 HEFF Bonds Other M&R Bonding	\$3,000,000 \$3,972,345 <u>\$2,400,000</u> \$9,372,345	Dec-19 Program Plan	Design	2022	Bastian
Lyle Hare Stadium Renovation					Jun-16 Facility Stmt	Planning	2024	Bastian
Dakota State University								
Event Center					Dec-16 Facility Stmt	Planning		Schaefer
Madison Cyber labs (MadLabs)		HB1057-2018	Private	\$18,000,596	May-17 Design Plan	Completed	March-2020	Schaefer
Northern State University								
Athletic and Recreation Turf Field		HB1061-2018	Private HEFF M&R	\$6,278,243 <u>\$303,314</u> \$6,581,557	Dec-17 Design	Final Inspection	2018	Thares
New Regional Science Education Center		HB1010-2017	Private	\$25,175,000	Dec-17 Design	Final Inspection	2019	Morgan
Regional Sports Complex		HB1037-2019	Private	\$33,000,000	Jun-19 Design Plan	Construction	2021	Thares
South Dakota School of Mines and Technology								
Chemistry/Chemical Engineering Building Repair & Renovation	FY12 10 Yr Plan	HB1021-2015	HEFF M&R 2015 HEFF Bonds	\$519,000 <u>\$6,040,000</u> \$6,559,000	Apr-15 Design Plan	Final Inspection Waiting on LEED	2018	Wink
Mineral Industries Building			Private State		Jun-14 Facility Stmt	A/E Selection		Wink
Music Center (Old Gym) Renovation			Private		Oct-14 Facility Stmt	Planning		Wink
Student Innovation Center			Private		Jun-14 Facility Stmt	A/E Selection		Wink
Devereaux Library Renovation		HB1046-2020	HEFF Bonds General Funds M&R	\$4,000,000 <u>\$1,016,423</u> \$5,016,423	Dec-20 Program Plan	Design		Bastian
Stadium Renovation			HEFF Funds Local Private		Dec-20 Facility Stmt	A/E Selection		Bastian
South Dakota State University								
American Indian Student Center		SB 50-2018	Private School & Public Lands	\$4,000,000 <u>\$500,000</u> \$4,500,000	Jun-18 Design Plan	Final Inspection	2020	Schaefer
Animal Disease Research & Diagnostic Lab (ADRDL) - Addition & Renovations		HB1080-2016 SB172-2017	Livestock Disease Emergency 2018 State Bonded LDE/Animal Ready Fund Local ADRDL Fees	\$1,575,000 \$50,039,637 \$2,600,000 \$6,000,000 <u>\$1,105,000</u> \$61,319,637	Oct-16 Design Plan	Construction	2020	Morgan
Chiller Plant - Chiller Upgrade & Cooling Services			HEFF M&R Rent Revenues	\$1,135,000 <u>\$1,400,000</u> \$2,535,000	May-18 Facility Stmt	Construction	2020	NA Exempted

South Dakota Board of Regents Capital Improvement Projects - August 2020

Facility Name	Ten-Year Plan	Legislative Action / YR	Fund Type	Legislative / Approved Amount	Most Recent Board Action	Current Project Status	Projected Completion Date	Building Committee Rep.
Dairy Unit - Replacement/Renovation of Cow Barn & Milking Parlor			Private	TBD	Apr-20 Facility Stmt	A/E Selection	2023	TBD
Lincoln Hall - Renovation			Private HEFF M&R 2021 HEFF Bonds	\$3,750,000 \$3,893,765 \$10,000,000 \$17,643,765	Aug-17 Facility Stmt	Planning	2022	Bastian
Outdoor Sports Support Facility		SB 51-2018	Business and Athletic Income	\$600,000	Dec-17 Program Plan	A/E Selection	2020	Not Assigned
Raven Precision Agricultural Center - Phase 1		HB1264-2018	Local General Funds Private 2019 State Bonds	\$7,500,000 \$2,000,000 \$16,600,000 \$20,000,000 \$46,100,000	Dec-18 Design Plan	Construction	2021	Morgan
Berg Ag Hall Renovate 1st & 2nd floors - Phase 2			Local HEFF M&R	\$1,000,000 \$5,500,000 \$6,500,000		Planning	2023	
Pugsley Center - Renovation			Private HEFF M&R	\$12,000,000 \$4,000,000 \$16,000,000	Aug-17 Facility Stmt	Planning	2023	Morgan
Rodeo Grounds Practice Facility			Private	TBD	Apr-20 Facility Stmt	A/E Selection	2023	TBD
South Dakota Art Museum Addition and Renovation			Private		Dec-15 Facility Stmt	Planning		Morgan
The Barn Renovation (replaces the Visual Arts Project in the 2012 Capital Project)	FY12 10 Yr Plan	HB1051-2012	2027 HEFF Bonds	TBD	Jun-2020 Facility Stmt	Planning	TBD	TBD
Utility Tunnel (North), Steam/Condensate Infrastructure (Repair and Modernization)	FY12 10 Yr Plan	HB1051-2012	2014 HEFF Bonds HEFF M&R General Fund M&R Local Funds	\$7,000,000 \$10,381,500 \$1,024,127 \$50,000 \$18,455,627	May-17 Design Plan (revised)	Final Inspection	2019	Schaefer
Utility Repairs & Upgrades - Water, Sanitary Sewer, Storm Sewer	FY12 10 Yr Plan	HB1051-2012	2027 HEFF Bonds HEFF M&R	\$5,000,000 \$5,043,000 \$10,043,000	Mar-16 Program Plan	Phased Project Design & Construction	2029	Schaefer

University of South Dakota

Dakota Dome Renovation		HB1060-2018	Private Local HEFF M&R	\$14,500,000 \$8,719,888 \$5,400,398 \$28,620,286	Oct-18 Design Plan	Final Inspection	2020	Schieffer
National Music Museum		HB1065-2018	Private HEFF M&R	\$9,095,000 \$1,500,000 \$10,595,000	Dec-18 Design Plan	Final Inspection	2020	Schieffer
Health Science Building		SB40-2020	HEFF M&R Private/Local One-Time State Funds	\$12,500,000 \$4,500,000 \$5,000,000 \$22,000,000	Apr-20 Program Plan	Planning	2022	Lund

South Dakota School for the Blind & Visually Impaired

New School		HB1071-2018	Private GOED	\$11,847,916 \$5,000,000 \$14,347,916	Aug-18 Facility Design Plan	Final Inspection	2020	Thares
------------	--	-------------	-----------------	---	-----------------------------------	------------------	------	--------

South Dakota Board of Regents Capital Improvement Projects - August 2020

Facility Name	Ten-Year Plan	Legislative Action / YR	Fund Type	Legislative / Approved Amount	Most Recent Board Action	Current Project Status	Projected Completion Date	Building Committee Rep.
REVENUE FACILITIES								
Black Hills State University								
University Wellness Center Addition			Private		Dec-16 Facility Stmt	Planning		Bastian
Dakota State University								
New Residence Hall & Student Life Facility			Auxiliary Bonds Private	\$12,000,000 \$500,000 \$12,500,000	Dec-19 Design Plan	Construction	2021	Schaefer
Northern State University								
Great Plains East and Great Plains West			Private Aramark Local	\$22,725,000 \$150,000 \$11,000 \$22,886,000	Feb-17 Design Plan	Final Inspection	2018	Thares
South Dakota School of Mines and Technology								
Surbeck Center Addition			Private		Apr-14 Facility Stmt	A/E Selection		Wink
South Dakota State University								
N/A								
University of South Dakota								
Wellness Center Expansion			Auxiliary Funds Auxiliary Bonds Private	\$10,000,000 \$6,000,000 \$5,700,000 \$21,700,000	Jun-19 Facility Stmt	Planning	2022	Lund

Board Action:

- 1) Preliminary Facility Statement
- 2) Facility Program Plan
- 3) Design
- 4) Bid - Board approves substantive changes from program Plan

Project Status:

- 1) Planning
- 2) A/E Selection
- 3) Design
- 4) Bid
- 5) Construction