
MINUTES OF THE MEETING 

BLACK HILLS STATE UNIVERSITY 

CENTRAL PLANT UPGRADES 

February 2, 2012 

 

The Building Committee for the BHSU Central Plant Upgrades met on February 2, 2012, via 

conference call with the following members present:  Jack Warner, BOR; Kristi Honeywell, 

State Engineer; BHSU President Kay Schallenkamp. Regent Randy Morris was not present (Jack 

Warner to vote his proxy). Also present were Kathy Johnson, BHSU; Monte Kramer, Molly 

Weisgram, BOR. 

The purpose of the meeting was to approve a bid and possible alternates for the project. 

Kathy Johnson, BHSU, explained that the University would like to accept the base bid and 

alternates 3 (Jonas Chiller) and 4 (Second Main Boiler) from Wolffs Plumbing & Heating. She 

said that if the base bid and two alternates are accepted as requested, the project will be over 

budget. She said they are also requesting to realign their HEFF projects funding between the 

FY13 and FY14 lists to fill in this gap. 

Monte Kramer explained that this project was part of the maintenance and repair bonding from 

2011. The bonds provided $1,196,800 for the chiller upgrade project.  In addition, a federal grant 

in the amount of $1,000,000 was received to upgrade the boilers.  BHSU has identified 

$1,186,475 from maintenance and repair funds that will be used to upgrade the utility 

infrastructure.  The projects are all interrelated and significant savings can be garnered by 

packaging them into this one project.   

IT WAS MOVED by Kay Schallenkamp, seconded by Kristi Honeywell to accept the base bid 

and alternates 3 (Jonas Chiller) and 4 (Second Main Boiler) from Wolffs Plumbing & 

Heating. All members voting AYE. The MOTION CARRIED.   

IT WAS MOVED by Kristi Honeywell, seconded by Kay Schallenkamp to revise the budget to 

include the new amount necessary to complete the project, a total of $3,383,275. All members 

voting AYE. The MOTION CARRIED.   

 


