
NOTES OF THE MEETING 

BHSU JONAS SCIENCE RENOVATION/ 

SANFORD SCIENCE EDUCATION CENTER 

April 28, 2014 

 

 

The Building Committee for the BHSU Jonas Science Renovation/Sanford Science Education Center 

met via telephone conference call on April 28, 2014 with the following members participating: Dr. 

Jack Warner, Executive Director; Kay Schallenkamp, BHSU President; Terry Baloun, Regent; and 

Kristi Honeywell, State Engineer. Also participating were, Kathy Johnson and Randy Colver, BHSU; 

Steve Williams, Williams and Associates; and Tracy Mercer, BOR.  Bob Mercer from the Associated 

Press was also in attendance at the Board office.  

 

The purpose of the meeting was to discuss and approve bid documents for the Jonas Science 

Renovation.  

 

Black Hills State University is requesting the building committee’s approval of the bid documents 

including alternates and project timeline for the Jonas Science Renovation and Sanford Science 

Education Center project.  The preliminary facility plan for this project was approved in December 

2011 and the facility program plan was approved in April 2013.  This project is included in the Board’s 

current 10-year capital improvement plan and is part of Senate Bill 19 requesting authorization to 

increase the overall funding from $2.5 million to $4.2 million to provide spending authority for the 

$2.5 million gift from T. Denny Sanford to create the Sanford Science Education Center. 

 

Kathy Johnson explained the five bid alternates to the project and timeline for the project.  

Construction is to start June 12, 2014 and the final phase of the project is to be completed by October 

30, 2015.  

 

Dr. Warner asked about the reason for the 5 alternates.  Johnson explained they are just being careful 

because this is a renovation project and it is best to have flexibility in the budget. 

 

Kristi Honeywell asked about the contingency. Steve Williams said it’s a 10% contingency.  

Honeywell also asked about the phasing plan.  Williams explained that the phasing is critical.  

Liquidated damages will be approximately $1,000 per day, but could be more for some of the most 

critical deadlines.  

 

Regent Terry Baloun asked about what will be done to stay on schedule.  Williams explained they will 

be meeting every two weeks with the awarded contractor to make sure deadlines are met. 

 

IT WAS MOVED by President Kay Schallenkamp, SECONDED by Regent Terry Baloun to approve 

the bid documents for the BHSU Jonas Science Renovation/Sanford Science Education Center.  

 

Schallenkamp – AYE 

Baloun – AYE 

Honeywell – AYE 

Warner – AYE  

 

All voted aye. The MOTION CARRIED UNANIMOUSLY.   

 

The meeting adjourned. 

 


