
NOTES OF THE MEETING 

NSU Johnson Fine Arts Center Facility Design Plan 

January 29, 2015 

 

 

The Building Committee for the NSU Johnson Fine Arts Center met via teleconference on January, 

29th, 2015 with the following members participating: Dr. Jack Warner, Executive Director; James 

Smith, NSU President; Kristi Honeywell, Office of State Engineer; and Regent Harvey Jewett. Also 

participating were Veronica Paulson and Allan LaFave, NSU; Rich Ivey, OSE; Jeff Nelson, 

Baldridge and Nelson Architects; Steve Halverson, Kyburz-Carlson; and Tracy Mercer, BOR.   

 

The purpose of the meeting was to review building plans and approve the GMP.  

 

Veronica Paulson walked the group through what was included in the GMP of $11,572,682.  She 

explained the plan itself has not changed since the December conference call.  Styles and finishes did 

change over the last 6 to 8 weeks as they were identified to reduce costs.  Eight alternates have been 

proposed if funds are available.  They include:   Alternate #1 – add two classrooms to accommodate 

30 students each  Alternate #2 – add art gallery prep and art gallery storage areas adjacent to art 

gallery  Alternate #3 – finish interior of rooms in 137-142 added to NW corner  Alternate #4 – 

replace orchestra pit lift  Alternate #5 – add dimensional modulated optimizer diffusers to main 

theater  Alternate #6 – add parking along roadway between JFAC and Barnett Center parking lots  

Alternate #7 – Black Box video system  Alternate #8 – Black Box performance lighting 

 

President Smith added that alternate one the additional classrooms would be first choice, but because 

all the alternates have different price tags it might not be feasible they will only add on alternates 

they can afford.    

 

Dr. Warner asked about the classrooms and if the removal of some of the classrooms that were in the 

original plans cause concern.  Paulson said that they are losing some classroom space, but the theatre 

class will now be taught in the blackbox theatre and they have identified other areas for classroom 

space, but their hope is to be able to afford alternate one that would add two smaller classrooms.   

 

Warner asked if these classrooms could be added later or even just framed out.  Paulson answered 

that they could be added later, but of course doing it now would be much more economical because 

of the exterior.   

 

Steve Halverson stated that they looked at some different options and they kept the structure intact so 

it would be easy to add on in the future. 

 

IT WAS MOVED by Regent Harvey Jewett, seconded by Kristi Honeywell to accept the 

anticipated GMP of $11,572,682. 

 

All voted aye. The MOTION CARRIED UNANIMOUSLY.   

 

Meeting adjourned.  

 


