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December 17, 2014 

 

 

The Building Committee for the NSU Johnson Fine Arts Center met via teleconference on 

December 17, 2014 with the following members participating: Dr. Jack Warner, Executive 

Director; James Smith, NSU President; Kristi Honeywell, Office of State Engineer; and Regent 

Harvey Jewett. Also participating were Veronica Paulson, NSU; Rich Ivey, OSE; Jeff Nelson, 

Baldridge and Nelson Architects; Representatives from Henry Carlson Company and Kyburz-

Carlson; and Tracy Mercer, BOR.   

 

The purpose of the meeting was to update the committee on the revisions made to the design 

plans and the general schedule of the project. 

 

Paulson stated that pricing should be available January 9th and the GMP will be presented in late 

January.   

 

Total amount available for the project is now $13.8 million.  President Smith said they have now 

identified what they will be able to include in the plans and what must be omitted to stay within 

budget. 

 

Warner asked how the $13.8 fit with the legislative approval made last year.  Paulson said that 

they have worked with Monte Kramer and the number is within the legislative limit.   

 

Paulson walked the committee through the changes made on the design plan.  Warner asked if 

the current design allowed for the four classrooms that are now listed as alternates could be 

added on after completion.  Architect for the project, Jeff Nelson, answered yes the design allows 

for that.   

 

James Smith wanted the group to know that the size of the black box is now as small it can be in 

order to still allow for a 150 person seating capacity.   

 

Warner asked if the value engineering made will get us within the budget.  Representatives from 

Henry Carlson said yes. They are fairly confident they will get the project within budget.  

 

Jeff Nelson spoke to the foundation of the building.  He noted that originally the foundation was 

going to match the existing grade, but now they are able to save costs in the foundation since 

they won’t have to go as deep and the also the foundation wall will only be 10 inches thick. 

 

Dr. Warner asked if anything further on the project needed to be discussed.  No further 

discussion ensued and the meeting was adjourned.  

 

 


