
NOTES OF THE MEETING 

SDSU FROST ARENA HVAC REPLACEMENT 

June 3, 2013 

 

 

The Building Committee for the SDSU Frost Arena HVAC Replacement met via telephone 

conference call on June 3, 2013 with the following members participating: Dr. Jack Warner, 

Executive Director; David Chicoine, President; and Kristi Honeywell, State Engineer.  Also 

participating were Kevin Espeland, OSE; Dean Kattelmann, SDSU; and Molly Weisgram, BOR. 

 

SDSU requests approval of the Facility Design Plan to continue design and implement 

construction of the Physical Education Complex Frost Arena HVAC Replacement project. 

 

The Preliminary Facility Statement (PFS) was approved at the December 2012 Board of Regents 

meeting. The Facility Program Plan (FPP) was approved at the April 2013 Board of Regents 

regular meeting. Funding for the project was revised to $2,100,000 in the Facility Program Plan. 

 

Dean Kattelmann gave some background on this project and noted that the budget is $2.1 million 

with an 11% contingency. He noted the money is coming from HEFF M&R. 

 

He said at this juncture, it has become obvious that the current HVAC system will need to be 

abandoned and a new state-of-the-art air handling equipment will be added. He said the old 

equipment may need to be removed at a later time due to cost, although the removal of the old 

equipment will be added as an alternate. He said leaving the old system on the roof will keep 

weight on the structural roof, so it is not an ideal situation. 

 

SDSU will go forward on the design work and will bring this back to the building committee in 

September with final bid documents. 

 

IT WAS MOVED by Kristi Honeywell, SECONDED by SDSU President David Chicoine to 

approve the facility design plan (continue design and implement construction) for the SDSU 

Physical Education Complex Frost Arena HVAC Replacement project.   

 

Honeywell – AYE 

Chicoine – AYE 

Warner – AYE 

Schaefer – NOT PRESENT 

 

The MOTION CARRIED.   

 

 

 

 


