
NOTES OF THE MEETING 

HARDING HALL RENOVATION AND ADDITION 

June 5, 2017 
 

The Building Committee for the SDSU Harding Hall Renovation and Addition met via 

teleconference on June 5, 2017 with the following members participating: Mike Rush, Executive 

Director; Barry Dunn, President; Jim Morgan, Regent; and Kristi Honeywell, State Engineer.  

Also participating were Les Olive and Dean Kattelmann, SDSU; Brandon Carda, OSE; and 

Tracy Mercer, BOR. 

 

The purpose of the meeting was to approve the construction documents for the Harding Hall 

Renovation and Addition project.  

The approved project budget is $8,300,000. 

Kattelmann walked the committee through the project and explained the submittal is a result of 

the approved Facility Design Plan submitted to the Board of Regents in May of 2017. The scope 

of the project includes: interior finishes, envelope, mechanical, electrical, asbestos abatement, 

energy efficiency, fire suppression, fire alarm, IT/Networking, and accessibility upgrades. The 

project will make significant upgrades to all building systems to meet required life safety, 

accessibility, building code, LEED V4, and SDSU campus design standard requirements. These 

upgrades will address the backlogged maintenance and repair necessary for the building. The 

renovation will encompass all of the existing square footage of the building, approximately 

23,000 nsf. The project will also include a small addition to the north of the existing building. 

The addition will include a new accessible entry and provide space for an elevator. The new 

addition is approximately 1,000 net square feet. The addition also highlights the creation of a 

new identity for Harding Hall, which connects it to the aesthetics that have been developed on 

the adjacent Engineering Quadrangle. The program consists of academic offices, meeting rooms, 

study rooms, classrooms, and support spaces. The breakdown of net square footages remain 

consistent with the approved FDP. 

The Probable Project Cost was estimated at $7,399,471 with four alternates identified. The 

estimate including all four alternates totaled $8,316,249. 

Rush asked Kattelmann to remind him how the project was funded.  Kattelmann responded that 

approximately three million is through HEFF M&R and the remainder from internal university 

funds.  

Morgan asked Kattelmann if he was confident that the bids will go well and be within the project 

budget.  Kattelmann responded very confident.  

 

IT WAS MOVED by President Dunn SECONDED by Regent Morgan, to approve the design 

plans and construction documents for the SDSU Harding Hall Renovation and Addition at a total 

project cost of $8,300,000 and allow the project to go out for bid. 



 

ROLL CALL VOTE: 

Morgan – AYE 

Dunn – AYE 

Honeywell – AYE 

Rush – AYE 

 

The MOTION CARRIED UNANIMOUSLY. 

 

Kattelmann asked the committee if the motion could be made now to accept the low bidder instead of 

reconvening at a later date.  Rush agreed with the condition that if for some reason the low bid wasn’t 

satisfactory the committee would reconvene to make the selection.   

 

IT WAS MOVED by President Dunn and SECONDED by Regent Morgan, to allow the acceptance of the 

low bid for the SDSU Harding Hall Renovation and Addition and any combination of the four presented 

alternates within the approved $8,300,000 total project cost.  

 

ROLL CALL VOTE: 

Morgan – AYE 

Dunn – AYE 

Honeywell – AYE 

Rush – AYE 

 

The MOTION CARRIED UNANIMOUSLY. 

 

IT WAS MOVED by Regent Morgan and SECONDED by President Dunn to adjourn the meeting.  

 

The MOTION CARRIED UNANIMOUSLY.    Meeting adjourned.  


