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The Building Committee for the SDSU Electrical Engineering and Computer Science Building 
Addition met via conference call on October 19, 2010, with the following members participating:  
Jack Warner, Executive Director and CEO; Kristi Honeywell, State Engineer, and Harvey 
Jewett, Regent.  Also participating were Dean Kattelmann, Colin Gaalswyk, and Lew Brown, , 
SDSU; Monte Kramer and Mary Turman, Board Staff. 
 
Dr. Warner announced that the purpose of the meeting was to approve the bid and award the 
construction contract. 
 
Mr. Kattelmann said that SDSU is requesting approval of the base bid plus alternates 2, 3, and 4, 
to the low bidder, Clark Drew Construction.  He has confirmation from the SDSU Foundation to 
provide the additional funding of $86,000.  The approved legislative amount for the project was 
$4.85M with the caveat to go up to 125% of the approved amount, so with the Foundation 
support, they can go up to $4.9M. 
 
Responding to a question from Mr. Kramer regarding the shell space, Mr. Kattelmann explained 
that the shell space is for one organic lab, containing about 500 square feet of space, and SDSU 
plans to finish that space once they get additional research.  They will have four labs with the 
current funding.  The 500 square feet will have to be finished with donated funds. 
 
It was noted that Waltz Construction had the lowest base bid, but their alternates were not lower, 
so if they include alternates 2, 3, and 4, Clark Drew Construction was the lowest bidder.  They 
are in the top of the construction groups who have been working on the SDSU campus. 
 
IT WAS MOVED by Regent Jewett, seconded by State Engineer Honeywell to award the low 
construction bid to Clark Drew Construction, plus alternates 2, 3, and 4 for a total construction 
award of $4,936,372. 


