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The Building Committee for the USD Dakota Dome Renovation met on May 21, 2018, via 

teleconference with the following members present:  Mike Rush, BOR; Kevin Schieffer, Regent; 

Sheila Gestring, USD; and Stacy Langdeau, Office of the State Engineer. Also present were 

Roberta Ambur, Dave Williams, Robert Oheler, Brian Limoges, and David Herbster, USD; Tracy 

Mercer, BOR and Brent Morford, OSE.   

 

The purpose of the meeting was to approve the Facility Design Plan and the Guaranteed Maximum 

Price of the practice field portion of the Dakota Dome Renovation project.   

 

Limoges gave a brief explanation of the project. The outdoor practice field is part of the Dakota 

Dome renovation.  This could be considered phase one of the renovation.  It will construct a full 

size practice field. The area will be fenced in by 6 foot tall electric fence and will have plumbing, 

mechanical, and electrical with the moving and renovation of a storage shed to include a bathroom.  

 

Kramer referenced the design plan and asked about the storage building.  Is it to be moved and 

renovated or replaced because depending on the answer legislation might be required especially if 

square footage is being added.   

 

Options were discussed.  It was decided that at this time the storage building should come out of 

the plan costs.  A deduction of $335,000 was made from the proposed GMP of $2,450,000 to 

exclude costs for the storage building renovation.  

 

Schieffer asked if the relocation of the building planned.  Gestring said they knew that the building 

would have to be moved.  If we tear the building down we will want to get legislative approval.  

Kramer said that if there was a plan to build a new building, legislation didn’t include it.  

 

Langdeau asked why lettering was left out of the cost on the turf.  Limoges answered that the cost 

was too high so they are not doing the lettering.  

 

It was moved by Sheila Gestring and seconded by Stacy Langdeau to approve the Facility Design 

Plan for the outdoor practice field as part of the Dakota Dome Renovation project at a Guarantee 

Maximum Price of $2,115,000.   

 

Gestring – AYE 

Schieffer– AYE 

Langdeau – AYE 

Rush – AYE 

 

Motioned Carried.  

 

The meeting adjourned. 


