
MINUTES OF THE MEETING 
BHSU WOODBURN HALL RENOVATION 

December 23, 2010 
 

 
The Building Committee for the BHSU Woodburn Hall Renovation Project met on December 
23, 2010 via conference call, with the following members participating:  Jack Warner, Executive 
Director and CEO; Kathy Johnson for President Schallenkamp; Kristi Honeywell, State 
Engineer, and Kathryn Johnson, Regent.  Also participating were Art Jones, BHSU; Mary 
Turman, BOR; Kevin Espeland, OSE; and Jason Roberdeau, Architect from Williams & 
Associates. 
 
Ms. Johnson noted that BHSU is requesting approval of the bids for the project.  The five bids 
that were submitted were opened on 12/22, and one bidder was low enough to allow BHSU to 
accept the base bid and all four alternates.  BHSU originally had three alternates, and after the 
bids were on the street they added the fourth alternate - the catwalk because it was identified as a 
concern by the Office of Risk Management.  Gustafson Builders of Rapid City is the low bidder, 
and Ms. Johnson indicated that the company is already on campus working on the new Science 
Center.   
 
The four alternates include: Alternate 1 – replace windows to complete the window replacement 
in Woodburn Hall including the Annex space; Alternate 2 – remodel all bathrooms in the 
building; Alternate 3 – Interior finishes including elimination of the wheelchair lift, some hand 
dryers, roller shades, and translucent diffusers; and Alternate 4 – Auditorium catwalk which will 
upgrade the electrical and lighting systems in the theater to address life/safety issues.   
 
Ms. Johnson stated that there was $147,650 left in the construction budget that they redirected to 
two areas in the budget. The contingency was increased from 5% to the maximum amount 
allowed of $250,000 or 6.2%.  She noted that since this is a renovation project, it was felt 
important to allow for the unknown by maximizing the amount dedicated to the contingency 
fund.  The remaining $105,000 was put into the theater lighting and sound budget.   
 
IT WAS MOVED by Regent Johnson, seconded by Kristi Honeywell to award the construction 
bid to Gustafson Builders, Rapid City, in the amount of $3,493,000, plus alternates 1, 2, 3, and 4, 
plus the construction contingency for a total construction amount of $4,253,000.  All members 
voting AYE.  The MOTION CARRIED. 
 
Mr. Roberdeau responded to a question from Regent Johnson regarding when they could start the 
work and said they could not start the renovation until the asbestos abatement is cleared, but 
hopefully they will be able to start the project soon.   
 


