
MINUTES OF THE MEETING 
BHSU WOODBURN HALL RENOVATION 

November 23, 2010 
 

 
The Building Committee for the BHSU Woodburn Hall Renovation Project met on November 
23, 2010 via conference call, with the following members participating:  Jack Warner, Executive 
Director and CEO; Kathy Johnson for President Schallenkamp; Kristi Honeywell, State 
Engineer, and Kathryn Johnson, Regent.  Also participating were Art Jones, BHSU and Kevin 
Espeland, OSE. 
 
The purpose of the meeting was to approve the Woodburn Renovation project to go out to bid.   
 
Ms. Johnson reviewed the budget and indicated that the overall project funding for the 
Woodburn Renovation project is $5,400,000.  The construction estimate is $3,991,150, plus 
Alternate #1 – windows - $225,000; Alternate 2 – Bathroom remodels - $241,000; and Alternate 
3 – Interior finish upgrades - $38,000, for a subtotal of $4,495,150.  The construction 
contingency is 5.0% or $224,758, for a total construction subtotal of $4,719,908.  There are 
additional soft costs that amount to $636,000.  In addition, there are separate contract project 
costs including wall partitions in the lower level west, furniture/workstations in the lower level 
west, and building signage amounting to $400,000.  The total project cost, including all 
alternates, is $5,755,908, which is over the available budget.  Bids will be opened on December 
22 at which time it will be determined which alternates, if any, can be accepted and still remain 
within the available budget.  Regent Johnson indicated that she would really like to see the 
bathroom renovations completed if funding permits.  Kathy Johnson indicated that this is a high 
priority for President Schallenkamp as well. 
 
The scope of the project as proposed and approved by the Board in the Preliminary Facility 
Statement and Facility Program Plan in May, 2010, has not changed. 
 
IT WAS MOVED by Regent Johnson, seconded by Kristi Honeywell to approve the project to 
go out to bid.  The motion carried unanimously.   


