
NOTES OF THE MEETING 

DSU NEW RESIDENCE HALL-VILLAGE 

December 19, 2019 

 

 

The Building Committee for the DSU New Residence Hall-Village met December 19, 2019 via 

teleconference with the following members participating: Paul Beran, BOR; Randy Schaefer, BOR; and 

Stacy Watters, State Engineer. Also participating were Stacy Krusemark, Corey Braskamp, James 

Jacobsen, DSU; Chris Gukeisen; OSE; and Tracy Mercer, BOR;  

The purpose of the meeting was to approve the Guaranteed Maximum Price for the new Residence Hall-

Village project at DSU. 

Krusemark stated that DSU is comfortable with the document provided by Journey.  Braskamp 

explained that they looked at several construction materials, but with the additional funding they will be 

using precast and core floor.  They will try to utilize the heat pump HVAC utility system similar to what 

they used at Northern to capture energy savings.   

Watters went through the GMP and explained that she had concerns that there wasn’t enough of a 

breakout for general requirements, but they worked with Journey and now are comfortable with what 

they have identified.  There are two full time employees in the general requirement and she feels that is 

acceptable.  The fees are inline from what they are seeing across the state.   

Braskamp explained the alternates for the project.   

Alternate No.1: Add Precast Caps at Top of Parapet Wall (319 LNFT.) Add:  $26,875 

Alternate No.2: Add Precast Panel and Brick Projections   Add: $207,700 

Alternate No.3: Mechanical Trash Enclosure Allowance   Add:  $64,930 

Alternate No.4: Masonry Gateway Column Allowance   Add:  $16,070 

Alternate No.5: Fire Sprinkler Pre-action Systems at MDF/IDF Rooms Add:  $64,285 

Alternate No.6: Int. Frost Piers at Int. Column Locations   Add:  $9,020 

Alternate No.7: Thermal Fused Doors in Lieu of PLAM or Wood Doors Add: $76,820 

 

Watters asked if the alternates were in order that they want to accept them.  The answer was that they 

were note in any kind of order right now.  They would accept them on a case by case basis with the goal 

being to accept all of them if bids come in favorably.  

Schaefer appreciated the detail in the report.  Jacobsen said the precast will add a quality of life for our 

students especially with sound issues. Schaefer said that precast should almost be a standard for state 

buildings.   

 



It was MOVED by Stacy Watters and SECONDED by Randy Schaefer to approve the Guaranteed 

Maximum Price of $10,922,300 for the DSU New Residence Hall-Village Project.  And approve the 

listed alternates to be included as the budget allows once bids are received.  

 

Watters – AYE 

Schaefer – AYE  

Beran – AYE 

 

Motioned Carried.  

The meeting adjourned.  

 


