
MINUTES OF THE MEETING 
NSU BARNETT CENTER ADDITION 

October 7, 2010 
 
 

The Building Committee for the NSU Barnett Center Addition met via conference call on 
October 7, 2010, with the following members participating:  Jack Warner, Executive Director; 
Kristi Honeywell, State Engineer; Jim Smith, President, and Harvey Jewett, Regent.  Also 
participating were Don Erlenbusch, NSU; Mary Turman, BOR; and John Ullmann, OSE. 
 
Dr. Warner announced that the purpose of the meeting is to approve the Facility Design Plan for 
the Barnett Center addition. 
 
Mr. Erlenbusch reported that the first phase of the first floor plan was to create the men’s and 
women’s locker room, then they added the wrestling room, film rooms, weight room and 
coaches’ offices.  The second floor will be more open with rooms for free weights, weight 
machines, a cardio area, a stretch studio, and some offices.   
 
Mr. Erlenbusch stated that the projected construction is $2,599,626; the design contingency is 
$259,963 for a total construction cost of $2,859,589.  A/E fees are $264,600; OSE fees are 
$42,894; testing is $25,000.  The total base budget estimate is $3,192,082 and the approved 
budget is $3.2M.  They have asked for some alternates if the estimates are favorable.  Alternates 
total $625,826 and include: 1) A/E in the north addition - $105,589; 2, 3, 4) finishing work on 
the upper floor in walls, restrooms, storage, weight room and an operable wall in the weight 
rooms and cardio area.  Total alternates and alternate contingency is $688,409.  Currently, the 
unobligated balance is a negative $680,491. 
 
Mr. Erlenbusch said NSU would only request the alternates if the bids are favorable.  They 
understand that they cannot go over the budget because they do not want to go back to the 
legislature for additional approval.  They are restricted by the legislation of 2010 to the $3.2M 
total. 
 
Dr. Smith indicated that the facility will be attractive and said it was never really finished when it 
was built.  The facility will give NSU a look like the Technology Building that will be part of the 
overall campus and should be a magnet for the students. 
 
IT WAS MOVED by Regent Jewett, seconded by State Engineer Honeywell to approve the 
Facility Design Plan for the Barnett Center Addition.  The motion carried.   
 
State Engineer Honeywell indicated that she envisions the OSE fee to be less than 1.2% for this 
project. 


