
MINUTES OF THE MEETING 
NSU BARNETT CENTER ADDITION 

November 19, 2010 
 
 

The Building Committee for the NSU Barnett Center Addition met via conference call on 
November 19, 2010, with the following members participating:  Jack Warner, Executive 
Director; Rich Ivey, Office of the State Engineer; Jim Smith, President, and Harvey Jewett, 
Regent.  Also participating were Don Erlenbusch and Bob Olsen, NSU; Mary Turman, BOR; 
and John Ullmann, OSE. 
 
Mr. Erlenbusch reported that the Building Committee had met in October to approve the Facility 
Design Plan that subsequently was forwarded to the Board of Regents for approval at its October 
13-14 meeting.  Nothing has changed materially since the Facility Design Plan was approved.   
 
Mr. Erlenbusch said the focus of today’s meeting is on the OSE Pre-Bid budget worksheet.  The 
Legislature has approved $3.2M for this project.  The base budget estimate at this time is 
$3,199,340, and the Architect has provided five additional alternates for a total of $861,739, plus 
a contingency for the alternates of $43,087 for a total alternate budget of $904,826.  The project 
is still under the estimate for the base budget.  The bidding climate is very good at this point and 
NSU would like to get this project bid by the end of the year. 
 
The alternates include: 1) Existing Room AC - $105,589; 2) Upper level office/lab - $95,348; 3) 
Finish weight room - $468,591; 4) Lower level finish upgrade - $76,298; and 5) Parking lot 
upgrades - $115,913.   
 
Mr. Ullmann said they would like to be able to bid the alternates with the project, and should be 
able to have the bids ready for the paper by Wednesday, November 24.  The bids have to be out 
for ten days, and they could have the bid opening on December 16.  The owner can accept any 
combination of alternates.   
 
IT WAS MOVED by Regent Jewett, seconded by Mr. Ivey to approve the preliminary budget 
and advertise for bids.  The MOTION CARRIED. 


