
NOTES OF THE MEETING 

SDSU NEW FOOTBALL STADIUM 

June 16, 2014 

 

 

The Building Committee for the SDSU new football stadium met via teleconference on June 16, 2014 

with the following members participating: Dr. Jack Warner, Executive Director; David Chicoine, 

SDSU President; Dean Krogman, Regent; and Kristi Honeywell, State Engineer. Also participating 

were Dean Kattelmann, SDSU; John Ullmann, State Engineer’s Office and Tracy Mercer, Monte 

Kramer, BOR.  

 

The purpose of the meeting was to approve the Guaranteed Maximum Price for the stadium project.  

 

Dean Kattelmann walked the group through the Guaranteed Maximum Price document.  The GMP for 

the project is $53,585,700.  The total project cost estimate is $65,000,000 which includes a 

contingency of 8.8 % for the project including facility design and soft costs.  Four alternates will be bid 

with the project, but are not included in the GMP, but will be awarded if funds will allow.  Alternate 

one is a construction of auxiliary SDSU team locker rooms.  Alternate two is construction and fit-out 

of two additional concession stands at the south end of the stadium.  Alternate three is paving parking 

lot east of the project site.  Alternate four is installation of operable partition in the club room.  

Kattelmann explained the alternates are ranked in importance (alternate one being most important) and 

will be included as costs allow, but the hope is all four alternates will be afforded into the final price.  

 

Jack Warner asked if Soft Costs of $9 million high for a project like this.  Dean Kattelmann said that 

includes all the design costs and it is really low.   

 

Warner also asked for clarification on how the contingency is accessed?  Dean Kattelmann explained it 

is a transparent process. Monte Kramer clarified that if the bids come in lower than the contingencies 

are managed jointly.  Dean Kattelmann explained the contingencies are large because of the 26 month 

time frame.   

 

 

IT WAS MOVED by Dean Krogman, SECONDED by David Chicoine to approve the Guaranteed 

Maximum Price and the four bid alternates. 

 

Chicoine – AYE 

Krogman – AYE 

Honeywell – AYE 

Warner – AYE  

 

All voted aye. The MOTION CARRIED UNANIMOUSLY.   

 

 

 

The meeting adjourned. 

 


