
NOTES OF THE MEETING 

SDSU HEADHOUSE-GREENHOUSE BUILDING 

August 29, 2012 

 

 
The Building Committee for the SDSU Headhouse-Greenhouse Building met via teleconference and 

in the board’s system office in Pierre (306 E. Capital Ave, St. 200, Pierre, SD) on August 29, 2012 

with the following members participating: Dr. Jack Warner, Executive Director; David Chicoine, 

President; Terry Baloun, Regent; and Kristi Honeywell, State Engineer.  Also participating were 

Kevin Espeland, OSE; Dean Kattelmann, Les Olive, Wes Tchetter, Barry Dunn, Tim Steele, SDSU; 

and Monte Kramer, Tracy Mercer, BOR. 

 

The purpose of the meeting was to approve the preliminary design and authorize the A/E to issue 

contract documents to award the foundation and exterior shell of this project. Additionally, the group 

needs to discuss how SDSU is going to internally fund the project until HEFF money becomes 

available from the bond award in FY14.  They estimate the cost for this portion to be approximately 

$1.1M.   

 

Dr. Warner noted that the purpose of the call was to approve the program plan and the facility design 

and recommend approval to the Board.  It was noted that approval by the Board was required before 

the authorization of contracts for the building of the foundation and exterior shell of the project could 

be made. 

 

Dean Kattelmann noted that the foundation must be installed prior to winter freeze up. He said to 

delay construction until after the winter will result in delaying the construction of the Architecture, 

Math, and Engineering Building and will probably result in increased costs for both projects.  

Because of the timeline a special Board meeting may be necessary to keep the projects moving.   

 

Monte Kramer noted that the South Dakota Building Authority would need to approve the 

reimbursement of any expenditures before SDSU could award contracts.  The Headhouse and 

Greenhouse was submitted as one building so the private financing cannot be separated from the 

bond financing; we will essentially lease the entire facility from SDBA.  The next meeting of SDBA 

was not scheduled.   

 

Dr. Warner asked the status of the private fundraising.  Dr. Chicoine said the numbers are in the 

hundreds of thousands and not close to the $2,785,000 that is needed.   SDSU noted that they could 

end up with the Headhouse only unless the funds were raised. 

  

Regent Terry Baloun suggested that maybe a telephonic call of the Board was necessary to approve 

the final design so the bids could be awarded. 

 

Dr. Warner said he would not request the Board meeting until discussing it with the Board President 

and until an appropriate Board item had been received.  

 

IT WAS MOVED by Terry Baloun, SECONDED by Kristi Honeywell to recommend approval of 

the facility design plan and program plan for the SDSU Headhouse-Greenhouse Building to the 

Board of Regents.  All voted aye. The MOTION CARRIED UNANIMOUSLY.   

 


