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a. Programmatic justification for discrete spaces: 

 

The University of South Dakota has completed its study of the need for a Sports 

Performance Enhancement Facility (SPEF) within the Dakota Dome and an 

Outdoor Track and Soccer Complex. This will be used for an Athletic Arena for 

Basketball and Volleyball, instructional space for Kinesiology and Sports Sciences 

(KSS), relocation of health science programs such as Occupational Therapy (OT), 

Physical Therapy (PT) and Physician Assistant (PA), and a separate outdoor track 

and soccer complex. 

 

USD has identified three challenges that are separate but somewhat inter-related.  

The Nursing program is currently housed in Julian Hall.  The building is in 

disrepair and not well suited to house nursing or other academic programs.  The 

need to replace this space was identified in the USD 10-Year Capital Plan as the 

Health, Science and Research Lab facility.  Funding for the facility was to be two-

fold; $8,695,000 from the HEFF 10-Year Plan and $21,305,000 from other and 

private fundraising.  Studies and interviews of donors indicate that $21,305,000 

from private and other sources is not an achievable goal, but rather an amount 

closer to $12-15MM. 

 

Kinesiology and Sports Science has no permanent “home” for instruction and lab 

spaces.  Kinesiology and Sports Science is a program viewed as having significant 

potential for growth, and also a program that has potential for growth of male 

students for improved gender balance at USD. 

 

The Athletics program needs an arena for basketball and volleyball competition, 

needs improved facilities for student athletes including the lockers, strength and 

conditioning spaces, sports medicine space and training room space. 

 

USD is proposing a shift in its traditional capital project planning within the SPEF 

project.  The SPEF project includes spaces able to meet the needs of health science 

programs such as OT, PT, PA and KSS as well as the needs of the Athletics 

Department.  The project can solve three significant space challenges by creating a 

multi-purpose space within the SPEF; 1) provide KSS with dedicated space, 2) 

move OT and PT into the SPEF, and 3) move the Nursing program into the space 

vacated by OT and PT (currently in the Lee Medicine building).   

 

The SPEF project is capable of serving multiple purposes.  There are three very 

distinct, but inter-related aspects to the project; 1) a new arena to serve as the 



home for basketball and volleyball contests as well as two practice courts; 2) a 

facility to connect the new arena to the existing Dakota Dome; and 3) an outdoor 

track and soccer complex. 

 

The Arena main components: 

 Competition court 
 Men’s and women’s basketball locker rooms 
 Support spaces such as officials rooms, staff rooms and visiting team locker 

rooms 
 Two full-size practice courts 
 Multi-purpose room 

 

The Connector main components: 

 Sports medicine 
 Strength and conditioning room/bio-mechanics laboratory 
 Multi-purpose room 
 Program offices 
 Dedicated classroom and lab space  

 
Track/Soccer complex main components: 

 Competition outdoor track 
 Competition soccer field 
 Practice soccer field 

 

KSS, OT, and PT would benefit from most of the components in the SPEF project.  

For example, the KSS program requires a Biomechanics Lab, also known as, a 

strength and conditioning room.  OT and PT require spaces that are akin to sports 

medicine rooms.  These programs also anticipate significant benefits in the 

research, collaboration, and external funding mechanisms by co-locating KSS with 

OT and PT. Finally, the Chair of KSS believes a co-location with OT and PT 

would increase KSS enrollment numbers dramatically, as much as double in a new 

facility. 

 

 

b. Gross Square Footage:     

 

Total gross square footage space required for the SPEF would be 173,360 gsf, of 

which 118,428 is the new arena and 54,932 is the connector building.  The 

Outdoor Track/Soccer complex is estimated at 11.1 acres. 

 

 

c. Site Analysis: 

 

The new SPEF would be constructed as an addition to the south of the current 

USD DakotaDome, which is located on the northern end of campus.  The Outdoor 

Track/Soccer Complex will be located north of the new USD Wellness Center. 



d. Description of Key Building Features:     

 

The Arena exterior walls are comprised of Sioux Quartzite stone, metal wall 

panels, translucent insulated panels, and glass curtainwall. A raised section 

defining the Arena volume is enclosed by glass curtainwall and metal wall panels. 

The main east entrance to the facility is primarily glass curtainwall.  

 

Outdoor Track / Soccer complex will incorporate aluminum bleacher seating on 

either side of the support building. The support building exterior materials are 

composed of split-face CMU block. 

 

 
e. Illustrative floor plans: 

 

Conceptual floor plans and site plans showing various functions and the 

relationship of the SPEF and the Outdoor Track/Soccer Complex to the existing 

DakotaDome are attached.   

 

 

f. Initial Cost Estimates: 

 

The initial cost estimate is $58,787,885.  The following presents the breakdown of 

the cost estimates. 

 

Sports Performance Enhancement Facility and Outdoor 

Track/Soccer Complex 

Total Estimate Of Probable Construction Costs $45,500,000 

A/V & IT Allowance/BIT $1,400,000 

FF & E Allowance $2,330,000 

A & E Fees $4,500,000 

LEED  $455,000 

Testing  $455,000 

OSE Fees / USD Fees $1,820,000 

Owner's Contingency:  $2,327,885 

PROJECT TOTAL $58,787,885 

  

Individual Estimate Components 

 Arena $40,314,200 

Connector $10,609,000 

Track $4,017,225 

Soccer $1,950,401 

Track/Soccer Building $1,897,059 

SUBTOTAL $58,787,885 

 

 

 

 



Arena 

 Total Estimate Of Probable Construction Costs $31,373,787 

A/V & IT Allowance/BIT $920,000 

FF & E Allowance $1,529,413 

A & E Fees $3,050,000 

LEED  $310,000 

Testing  $310,000 

OSE Fees / USD Fees $1,240,000 

Owner's Contingency:  $1,581,000 

PROJECT TOTAL $40,314,200 

 

Connector 

 Total Estimate Of Probable Construction Costs $7,806,340 

A/V & IT Allowance/BIT $350,000 

FF & E Allowance $725,587 

A & E Fees $811,694 

LEED  $81,801 

Testing  $81,801 

OSE Fees / USD Fees $327,205 

Owner's Contingency:  $424,572 

PROJECT TOTAL $10,609,000 

 

Track 

 Total Estimate Of Probable Construction Costs $3,256,786 

A/V & IT Allowance/BIT $50,000 

FF & E Allowance $20,000 

A & E Fees $328,935 

LEED (if applicable) $32,568 

Testing  $32,568 

OSE Fees / USD Fees $130,272 

Owner's Contingency:  $166,096 

PROJECT TOTAL $4,017,225 

 

Soccer 

 Total Estimate Of Probable Construction Costs $1,559,737 

A/V & IT Allowance/BIT $30,000 

FF & E Allowance $30,000 

A & E Fees $157,533 

LEED (if applicable) $15,597 

Testing  $15,597 

OSE Fees / USD Fees $62,390 

Owner's Contingency:  $79,547 

PROJECT TOTAL $1,950,401 

 

Track/Soccer Building 

 Total Estimate Of Probable Construction Costs $1,503,349 

A/V & IT Allowance/BIT $50,000 

FF & E Allowance $25,000 

A & E Fees $151,838 

LEED $15,033 



Testing  $15,033 

OSE Fees / USD Fees $60,134 

Owner's Contingency:  $76,672 

PROJECT TOTAL $1,897,059 

 

 

g. Impact to M&R: 

 

Relocating the health sciences and ultimately moving Nursing out of Julian Hall 

allows USD to begin removal of both Julian Hall and Noteboom from the building 

inventory.  These two facilities are in significant disrepair.  Removal of these two 

facilities would remove $9,000,000 from deferred maintenance.   

 

h. Budget for ongoing operational costs: 

 

As identified in section g., removal of Julian and Noteboom would allow for 

reallocation of resources from these facilities to the SPEF.   

 

 

i. Proposed funding sources for costs of (i) construction (ii) ongoing operations 

and (iii) maintenance and repair: 

 

(i) Source of funding for the SPEF and Outdoor Track/Soccer Facility is 

outlined below: 

 $8,695,000 HEFF 

 $10,500,000 other funds (e.g. contracts for facility use, corporate 

sponsorships, etc.) 

 $39,592,885 private fundraising 

 

(ii) Reallocation of resources supporting Julian Hall and Noteboom and 

revenues from additional ticket sales will support staffing needs such as 

custodial and maintenance staff.   

 

(iii)Maintenance and repair of the new SPEF and Outdoor Track/Soccer 

Complex will be funded with the University’s HEFF and M&R fee. 

 



  



 

  



 

 

 

  



 


